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Chapter 3
Strategic Plan Approach1 EXECUTIVE SUMMARY

Passed by the voters in November 2004, the 
Traffic Relief Act for Sonoma County (Measure 
M) continues to deliver multi-modal transporta-
tion improvements throughout the county. The 
Act provides for a ¼ cent sales tax to be used to 
maintain local streets, fix potholes, accelerate the 
widening of Highway 101 for High Occupancy Ve-
hicle (HOV) lanes, improve local street operations, 
restore and enhance transit services, support the 
development of passenger rail service, and build 
safe bicycle and pedestrian routes.  The funds 
are dedicated towards the specific programs and 
projects specified in the Expenditure Plan.

LOCAL STREETS REHABILITATION (LSR) AND 
LOCAL BUS TRANSIT (LBT) PROGRAMS 
Measure M continues to provide Sonoma Coun-
ty and its nine cities with a reliable fund source 
for on-going local street maintenance and public 
transit operational needs through its two appor-
tionment programs.  The LSR program provides 
all nine jurisdictions with increased funding for 
the maintenance and operations of their existing 
local streets.  The LBT program provides funding 
to three transit operators, to augment both regu-
lar and paratransit bus service

HIGHWAY 101 PROGRAM
The Highway 101 program continued to make sub-
stantial progress in the delivery of High Occupan-
cy Vehicle (HOV) projects in Fiscal Year 2016-17.  
Construction continued on the San Antonio Creek 
Bridge Curve Correction Project at the County 
Line (MSN B3); and the Petaluma Blvd South In-
terchange and Petaluma River Bridge (MSN B-2) 
project was completed.  Sonoma Median Widen-
ing (MSN B2 Phase 2) south of Kastania Road Over 
Crossing is now fully funded and will start con-
struction spring 2018.  The MSN C2 project is mov-
ing forward with completion of design and right 
of way acquisition.  It is anticipated construction 
funding will be programmed in May 2018 which 
will allow the project to start construction in 2020.  

MEASURE M ANNUAL REPORT TO THE PUBLIC
Fiscal Year 2016-2017
(July 1, 2016 through June 30, 2017)

LOCAL STREET PROJECTS (LSP) AND BICYCLE PEDESTRIAN 
PROJECTS PROGRAM
Local jurisdictions used Measure M to help fund various projects identified 
in the Local Street Projects (LSP) and Bicycle Pedestrian Projects (Bike-
Ped) programs.  In the LSP program, the City of Santa Rosa continued work 
on the Environmental Studies on Hearn Avenue Phase 3 and Fulton Avenue 
Improvements Phase 1.  The County started construction of the Airport Av-
enue Interchange landscaping and the SCTA continued to advance envi-
ronmental studies for the Highway 116/121 Intersection project. 

Funding spent in the Bicycle and Pedestrian program was slightly in-
creased from the previous year.  This year’s expenditures include the 
Sonoma/Schellville Trail, NWPRR Path environmental document, Access 
Across 101 in Santa Rosa and Windsor, and Bicycle Safety and Education; 
including Safe Routes to Schools and Bike to Work activities.  

PASSENGER RAIL PROGRAM (SMART)
The Sonoma Marin Area Rail Transit (SMART) District continued work on fi-
nal design and construction of the first phase of the of the rail project, from 
San Rafael to Airport Boulevard north of Santa Rosa, including rail and grade 
crossing upgrades needed to begin passenger rail in Sonoma County.

In summary, Measure M has been a reliable fund source, helping to main-
tain and build upon Sonoma County’s transportation network.   Measure 
M funds have been used to improve the quality of local roads, increase 
local bus transit service, reduce congestion, add HOV lanes to Highway 
101 and improve interchanges, increase bicycle and pedestrian facilities, 
and bring commuter rail service to Sonoma County

Sonoma County - Geysers Road 
Temporary Construction
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2 REVENUE & 
DISBURSEMENTS

Fiscal Year 2016-17 sales tax revenue totaled $23,044,869.  Compared to Fiscal Year 2015-16 revenue of $22,066,337, this reflects 
4.4% year-to-year growth.  

Measure M’s Expenditure Plan guides the distribution of funding among programs and projects.  The following table summarizes 
the Measure M program accounts for the fiscal year ending June 30, 2017:

TABLE 1 – MEASURE M FINANCIALS

FISCAL YEAR 2016-17

Apportionment 
Programs

Beginning  
Balance

Revenue  
(Note 1)

Expenditures 
(Note 2)

Adjustment  
(Note 3)

Ending  
Balance

20% Local Road 
Rehabilitation 
(LSR)

$573,959 $4,618,495 $4,598,009 $13,649 $608,093

10% Local Bus 
Transit (LBT)

$240,326 $2,309,172 $2,298,923 $4,454 $255,029

1% Administration $356,416 $234,756 $142,273 -$7,466 $441,433

Project Programs      
40% Highway 101 
Projects

$24,717,757 $10,721,618 $9,887,517 $89,133 $25,640,991

20% Local Street 
Projects (LSP)

$16,432,457 $4,814,135 $949,103 $77,435 $20,374,923

4% Bike/Ped 
Projects

$511,919 $930,729 $253,967 -$23,313 $1,165,368

5% Passenger Rail 
(SMART)

$689,265 $1,161,372 $753,704 -$416,750 $680,183

Total Measure M $43,522,100 $24,790,277 $18,883,497 -$262,858 $49,166,021

Note 1:  Revenue includes $23,044,869 in new sales tax revenue, $503,406 in interest and $1,242,002 in reimbursements. 

Note 2:  Expenditures include $18,883,497 in program expenses, including $9,246,412.50 in Debt Service.

Note 3:  Adjustments include fiscal year end receivables and payables for both revenue and expenditures; as well as FY 16/17 $400K 
partial loan repayment from Rail  to LSP, and Prior Year Revenue received in Hwy 101.

Road Paving in Healdsburg
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Chapter 3
Strategic Plan Approach3 MEASURE M 

PROGRAMS

AAPPORTIONMENT PROGRAMS

Of the six non-administrative programs within Measure M, two are considered apportionment programs in that funds are ap-
portioned to designated sponsors within the program, based on a formula.  The Expenditure Plan does not call for specific 
projects within these programs.  Local jurisdictions administer these funds and report on Measure M spending by submitting 
annual reporting letters. 

LOCAL STREETS REHABILITATION (LSR) PROGRAM (20%)
Measure M provides 20 percent of its revenues to the County and each of the nine cities to be used to repair potholes, maintain 
streets and keep traffic moving.  In Fiscal Year 2016-17, the SCTA distributed $4,597,976 in Measure M – LSR funds to the County 
and the nine cities to use on their individual rehabilitation programs.  Distribution percentages are by population and road mile 
formula.  

TABLE 2 -  LOCAL STREET ROAD (LSR) PROGRAM REPORTING
FISCAL YEAR 16-17

LSR  
Jurisdiction

Unspent Prior 
Allocations

FY 16-17  
Allocations

 Interest  
Reported

Available in FY 
16-17

Expended in FY 
16-17

Rollover to FY 
16-17

Cloverdale $64,533 $71,269 $135,802 $5,460 $130,342
Cotati* $66,122 $56,095 $450 $122,667 $122,667
Healdsburg $211,364 $97,937 $2,433 $311,734 $311,734 $0
Petaluma $0 $440,948 $440,948 $440,948 $0
Rohnert Park $304,596 $278,639 $561 $583,796 $513,211 $70,585
Santa Rosa $1,355,986 $1,276,404 $5,525 $2,637,915 $2,184,990 $452,925
Sebastopol $291,397 $57,935 $1,817 $351,149 $93,587 $257,562
Sonoma (City)** $137,365 $83,224 $1,142 $221,731 $221,731
Windsor $199,971 $208,290 $408,261 $408,261 $0
County $0 $2,027,236 $2,027,236 $2,027,236 $0
Totals $2,549,088 $4,597,976 $11,929 $7,241,209 $5,985,426 $1,255,783

Note:  LSR Program expenditures include jurisdiction allocations and $33.01 is shared audit expenditures.

* Cotati submitted revised reporting for previous 10 years based on audits.  This resulted in a change of the Unspent Prior Alloca-
tions from fiscal year 13/14.

**Sonoma submitted revised reporting for all previous years based on audits of its accounting system.  This resulted in a change of 
the Unspent Prior Allocations for several fiscal years including the one shown above.
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The following highlights are reported:

City of Cloverdale
The City of Cloverdale was allocated $71,269 in Measure M- LSR funds this year.  Combined with $64,533 in unspent prior 
allocation the City had a total of $135,802 available to spend.  The City spent $5,460 on restriping of Main Street between First 
and Third Streets, as well as restriping bicycle and centerline stripes at various other locations.  The City rolled over $130,342 
for future years’ expenditures.

City of Cotati
The City of Cotati received $56,095 in Measure M-LSR funds this year.  Combined with unspent prior years’ allocations of 
$66,122 and interest of $450, Cotati had $122,667 available this year.  The City rolled over the entire balance for future years’ 
expenditures.

City of Healdsburg
The City of Healdsburg received $97,937 in Measure M- LSR funds this year.  Combined with unspent prior years’ allocations 
of $211,364 and $2,433 of interest, Healdsburg had $311,734 of funding available for expenditures.  The City spent the entire 
amount completing its 2016 Pavement Rehabilitation Project, which repaired 221,900 square yards of pavement on over 11 
centerline miles of city arterial, collector and local streets.  The scope of the work included local base failure dig-out and repair, 
hot mix asphalt leveling course, concrete curb & gutter replacement to repair street drainage, placement of 3/8’ asphalt rubber 
chip seal with follow up microsurfacing top seal coat and striping replacement. 

City of Healdsburg
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City of Petaluma
The City of Petaluma received $440,948 in Measure M LSR funds this year.   Petalu-
ma spent its entire balance of $440,948 in FY 2016-17.  

The City spent $440,948 on its maintenance program.  The maintenance program 
includes pothole patching, skin patching, concrete work, pavement rehabilita-
tion, overlays, street sign replacement, and traffic and bike lane pavement de-
lineation.  Approximately 4,011 potholes were repaired citywide.  Skin patching, 
which is used to cover potholes and seal the surrounding areas to prevent fur-
ther potholing, was conducted on 8,263 linear feet of roadway and included 21 
digouts.  Edge grinding and a 2-inch overlay were installed on all or sections of 
Albert Way and McGregor Avenue totaling .40 miles:  Crack seals were completed 
on Ely Boulevard and South McDowell Boulevard.

A total of 803 faded traffic signs were replaced and 1,630 delineation buttons were 
laid. Additionally, 45,290 linear feet of lane lines were repainted including bike 
lanes, 7,525 linear feet of curb was painted, as well as 317 stop bars and 98 cross-
walks.

City of Rohnert Park
The City of Rohnert Park received $278,639 in Measure M – LSR funds this year.  
Combined with unspent prior years’ allocations of $304,596 and interest of $561, 
Rohnert Park had $583,796 of funding available.  Rohnert Park expended a total of 
$513,211 this year and rolled over $70,585 for future years’ expenditures.

Rohnert Park spent $341,447 of Measure M – LSR funds on its overlay program, 
specifically a full depth reclamation project on Enterprise Drive from State Farm 
Drive to Seed Farm Drive and on Seed Farm Drive from Enterprise Drive to the 
Copeland Creek, as well as a cape seal on Enterprise Drive from Commerce Boule-
vard to State Farm Drive.  This rehabilitation project optimized the road surfaces 
of these streets in preparation for pedestrian and traffic calming enhancements 
as part of Street Smart Rohnert Park.

The City also spent $21,100 on Intelligent Transportation Systems and $150,664 
on the Street Smart Rohnert Park project which provides enhanced pedestrian 
crossings and wayfinding that supports multi-modal transportation by helping 
get pedestrians and bicyclists safely to bus stops and the SMART station

City of Santa Rosa
The City of Santa Rosa received $1,276,404 in Measure M – LSR funds this year.  
Combined with $1,355,986 in unspent prior years’ allocations and $5,525 in in-
terest, the City had $2,637,915 in Measure M - LSR funding available.  The City 
expended $2,184,990 and rolled over $452,925 for future years’ expenditures.

The City used $1,700,000 for the reconstruction of Stony Point Road between Se-
bastopol Road and Hearn Avenue.  The project included the addition of travel and 
turn lanes, new sidewalks, curb ramps to current ADA standard, bicycle lanes, bus 
turn out and updated traffic signal upgrades, including a new traffic signal which 
will improve safety along this vital north-south corridor.

The City also used $154,737 for the design phase of Fulton reconstruction be-
tween Occidental Road and Third Street.

Seed Farm Drive road  
maintenance in Rohnert Park
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Measure M funds were used by the City on the design phase of the 2017 
pavement preventative maintenance contract in the amount of $95,254.  
Construction of this project is scheduled for Fall of 2017.

Finally, the City used Measure M funds in the amount of $235,000 to con-
tinue maintenance of existing adaptive traffic control signals on College 
Avenue, Guerneville Road, Stony Point Road, and Mendocino Avenue 
totaling 46 signals.  Santa Rosa Avenue was converted to adaptive traf-
fic control from Maple Avenue to Burt Street.  Marlow Road at Jennings 
Avenue, which is on an adaptive corridor, was converted to a Flashing 
Yellow Arrow (FYA) protected permissive signal in June 2016. 

City of Sebastopol
The City of Sebastopol received $57,935 in Measure M – LSR funds this 
year.  Combined with $291,397 in prior allocation and $1,817 in interest, 
the City had a total of $351,149 available to spend.  Sebastopol expend-
ed a total of $93,587 to implement a grind and repave project on Willow 
Street and to replace the pavement section in the intersection of Bodega 
Avenue and High Street.  The City expects the balance $257,562 to be 
rolled over for future years’ expenditures. 

City of Sonoma
The City of Sonoma received $83,224 in Measure M – LSR funds this year.  
Combined with$137,366 in unspent prior allocations and $1,142 in in-
terest, Sonoma had $221,731 available to spend.  The City banked these 
funds and rolled over the entire amount for future years’ expenditures.

Town of Windsor
The Town of Windsor received $208,290 in Measure M- LSR funds this 
year.  Combined with $199,971 in prior allocation the town had a total of 
$408,261 available to spend.  The Town spent the entire amount on its 
2016 Pavement Preservation Project, consisting of an asphalt overlay of 
public streets – from 19th Hole Drive on Shiloh Road to Reiman Lane on 
Windsor Road.  Work also included dig outs of failed pavement, asphalt 
concrete overlay, adjusting of utility covers, re-striping, striping of buff-
ered bicycle lanes, asphalt concrete dike repairs, curb ramp installation, 
and shoulder backing.

County of Sonoma
The County of Sonoma received and spent 
$2,027,236 in Measure M - LSR funds on county 
roads maintenance this year.

All of the $2,027,236 in Measure M-LSR funds were 
spent primarily on pothole patching, crack sealing 
and other pavement repairs. Potholes and other 
pavement failures are a common source of public 
complaints.  Good pavement conditions are criti-
cal to the safety of all those who travel the roads, 
including bicycles and pedestrians.

Windsor

Geysers Road Snow Plow 
Maintenance - January 2017
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LOCAL BUS TRANSIT (LBT) PROGRAM (10%)
Measure M provides 10 percent of its revenues to its three lo-
cal bus transit operators.  The transit providers use Measure 
M to maintain and expand service.  In Fiscal Year 2017, the 
SCTA distributed $2,298,907 in Measure M – LBT funds mod-
eled on the population based Transit Development Act (TDA) 
formula, as reported in the Coordinated Claim. The following 
highlights are reported:

TABLE 3:  LOCAL BUS TRANSIT (LBT) PROGRAM REPORTING
FISCAL YEAR 16-17

LBT Jurisdiction FY 16-17 Allocations
County* $1,221,330
Santa Rosa $801,756
Petaluma $275,821
Totals $2,298,907

*Per Agreement, County has assumed operation of Healdsburg 
Transit.  County’s share includes $54,139.23 for Healdsburg as 
proscribed by the expenditure plan.

Note:  LBT Program expenditures include jurisdiction alloca-
tions and $16.51 shared audit expenditures.

Sonoma County Transit received and expended $1,221,330 
in Measure M – LBT funds this year.  Those funds include 
$54,139 in Measure M allocation for Healdsburg Transit, for 
which Sonoma County Transit has assumed operations   Of 
the Measure M – LBT funds disbursed to the County, $974,060 
was expended on fixed route operations and $247,270 was ex-
pended on ADA paratransit operations.  There were 1,064,495 
passenger trips taken on Sonoma County Transit which is a 
8.6% decrease from last year and 58,032 passenger trips taken 
on Sonoma County paratransit which is a 12.1% increase from 
last year.  

Santa Rosa CityBus received $801,756 in Measure M – LBT 
funds this year. CityBus spent the entire amount on fixed route 
operations.  Measure M plays a vital role as a stable source of 
local funding for CityBus service. 

Petaluma Transit received and spent $275,821 in Measure M 
– LBT funds.  Petaluma Transit spent their full allocation of 
Measure M – LBT funds to sustain both their fixed-route and 
paratransit operations. Measure M funds account for approx-
imately 12% of Petaluma Transit’s operating budget.  Peta-
luma Transit had a decrease of 1% fixed route ridership over 
FY 2015-16.  Petaluma Paratransit experienced a decrease of 
23%.

Measure M sticker displayed on a  
Santa Rosa “CityBus”
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BPROJECT PROGRAMS
The remaining four Measure M programs are considered project 
programs in that the Measure M Expenditure Plan calls for one 
or more specific projects within each program. 

HIGHWAY 101 PROGRAM

LOCAL STREET PROJECTS

BIKE & PEDESTRIAN PROJECTS

PASSENGER RAIL PROGRAM

1

2

3

4
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1   HIGHWAY 101 PROGRAM (40%)
Measure M contributes 40 percent of its sales tax revenue 
to the Highway 101 program.  SCTA manages the Measure 
M - Highway 101 program fund to develop and build High Oc-
cupancy Vehicle (HOV) lane projects along five distinct areas 
of Highway 101, as described in the Expenditure Plan.  Net 
funding in the account began with a balance of $24,717,757.  
Revenue to the program totaled $10,721,618, consisting of 
$9,217,948 in sales tax, $261,979 in interest, and $1,241,691 
in reimbursements.  Expenditures totaled $9,887,517.  
Adjustments totaled $89,133, leaving an ending balance of 
$25,640,991.

Highway 101 expenditures are tracked in accordance with 
the Measure M Expenditure Plan.  The financing account 
includes the cost of financing, including interest and prin-
cipal payments on the 2011 and 2015 revenue bonds.  The 
following table summarizes fiscal year 2016-17 expenditures 
against the Measure M - Highway 101 Program fund:

TABLE 4 – HIGHWAY 101 PROGRAM

FISCAL YEAR 2016-17 PROJECT EXPENDITURES

Project Name Expenditures
Wilfred $0
North $16,535
Central $98,176
MSN-County Line to Pet River $860,168
MSN-Pet River to Old Red $424,742
Financing $8,425,270
TOTAL $9,824,890

Note:  101 Expenditures include $8,412,047 in debt Service, 
-$61,926 in subsequent adjustments and $66 in shared audit 
expenditures.

SCTA works with the Metropolitan Transportation Commission (MTC), Caltrans, and local partners to deliver the Highway 
101 program.  The following exhibits describe the status of the four Highway 101 projects:

Construction of the San Antonio Creek Bridge  
along Highway 101 at the Sonoma Marin border
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WILFRED
HIGHWAY 101 PROJECT #1

Rohnert Park Expressway in Rohnert Park to Santa Rosa Avenue in Santa Rosa

This project will construct approximately 1.6 miles of High 
Occupancy Vehicle (HOV) lanes from just north of the 
Rohnert Park Expressway Overcrossing to Santa Rosa Avenue 
Overcrossing in Rohnert Park.   

PROJECT SCOPE:
• Reduce recurrent congestion on Highway 101
• Improve access and circulation between local streets 

and Highway 101
• Upgrade highway facility to current standards

ADDITIONAL PROJECT DETAILS:
• Add northbound and southbound High Occupancy 

Vehicle (HOV) lanes by widening the freeway from four to 
six lanes

• Widen shoulders
• Upgrade highway drainage facilities
• Add concrete median barrier
• Correct the vertical alignment of Highway 101
• Construct a new bridge undercrossing to link Wilfred 

Avenue to Golf Course Drive 
• Replace the existing Wilfred/Commerce Boulevard 

Undercrossing 
• Construct a two lane collector-distributor road between 

Wilfred Avenue and Santa Rosa Avenue on southbound 
Highway 101 

• Build auxiliary lanes between Rohnert Park Expressway 
Overcrossing to Wilfred Avenue/Golf Course Drive 
Interchange 

• Build auxiliary Lane northbound from Wilfred/Golf 
Course Drive to Santa Rosa Avenue Overcrossing 

• Construct HOV bypass lanes, ramp metering, CHP 
enforcement areas, and re-alignment of on-ramps

• Re-alignment of Wilfred Avenue, Golf Course Drive, 
Commerce Boulevard, and Roberts Lake Road 

• Construct sidewalks and bicycle lanes along Wilfred 
Avenue/Golf Course Drive

PROJECT STATUS / SCHEDULE:
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Wilfred - SCTA secured $73.3 Million in Corridor Mobility 
Improvement Account (Prop. 1B), State Transportation 
Improvement Program (STIP), and Measure M funding 
to fully fund the roadway portion of the Wilfred Proj-
ect.   Construction of the roadway phase of the Wilfred 
project started in spring 2009 and was completed on 
June 28, 2013.  Construction and Right-of-Way phases 
continued through 2015 and are complete.
continued through 2015 and are now complete.

Phase L –SCTA is pursuing funding opportunities for a 
follow-up landscaping project. The project schedule is 
dependent upon securing funding.

FISCAL YEAR 2016-17 EXPENDITURES:
FY 2016-17, SCTA expended a total of $0 in Measure M – High-
way 101 Projects Program funds on the Wilfred project:

Phase Wilfred
ROW CAP * $0
CON CAP $0
PM $0
Total $0
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NORTH
HIGHWAY 101 PROJECT #2

Steele Lane in Santa Rosa to Windsor River Road in Windsor

This project has been split into three phases, Phase A – 
Highway 101 High Occupancy Vehicle (HOV) Lanes; Phase B- 
Airport Boulevard & Fulton Road Interchange Improvements 
and Soundwalls in Windsor; and a follow-up landscaping 
project.  In addition, the Steele Lane Interchange Project 
(Phase S) was included as an early phase of the North proj-
ect.  The Phase S project was completed in 2008.

PROJECT SCOPE:
• Reduce recurrent congestion on Highway 101 by 

constructing a northbound and southbound HOV lane
• Upgrade existing freeway to current standards including 

widening shoulders and ramp improvements
• Rehabilitate existing highway

ADDITIONAL PROJECT DETAILS:  
Phase A – Highway 101 High Occupancy Vehicle (HOV) Lanes 
from Steele Lane in Santa Rosa to Windsor River Road in 
Windsor

• Construct northbound and southbound High Occupancy 
Vehicle (HOV) Lanes and provide standard 10 feet 
shoulders

• Upgrade on and off-ramps and provide HOV bypass 
lanes where feasible

• Rehabilitate existing highway
• Upgrade drainage
• Widen bridges at Mark West Creek, Pool Creek, and 

Pruitt Creek
• Construct southbound auxiliary lanes at the Hopper 

Avenue and Mendocino Avenue on-ramps
• Extend auxiliary lanes from north of Steele Lane to 

Bicentennial Way
• Install Intelligent Transportation System (ITS) devices, 

consisting of closed circuit television cameras, 
changeable message signs, traffic monitoring stations, 
and a highway advisory radio system

Phase B – Airport Boulevard & Fulton Road Interchange Im-
provements & Sound walls in Windsor

• Replace Airport Boulevard Overcrossing with a new 5 
lane structure (4 travel lanes and one turn lane)

• Reduce Highway 101 congestion and traffic weaving by 
reconfiguring ramps at Airport Boulevard and closing the 
ramps at Fulton Road 

• Construct sound walls in Windsor between Shiloh Road 
and Windsor River Road (Formerly Phase C)

Phase L1 - Landscaping for Airport Blvd overcrossing and 
Highway 101 interchange.

Phase L - Follow-up Landscaping
• Landscape Highway 101 Steele Lane to Windsor River Road

PROJECT STATUS / SCHEDULE:
The Environmental Assessment/Environmental Impact 
Report (EA/EIR) was completed in October 2007.  The EA/
EIR was revalidated in June 2010 for Phase B to include 
the replacement of the Airport Boulevard Overcrossing. 

Phase B - SCTA and Sonoma County Public Works 
secured $54.6 Million in Measure M, County, Corridor 
Mobility Improvement Account (Prop 1B), and State 
and Local Partnership Program (Prop 1B) funding 
to fully fund the North-B project.   The construction 
contract was awarded on October 17, 2012.  Con-
struction started in spring 2013 and was substan-
tially complete by the end of 2014, although due to 
plant establishment the final construction contract 
acceptance was August 3, 2015.  Environmental mit-
igation monitoring, maintenance and reporting will 
continue through 2019.  Final right of way activities 
are anticipated to be complete in 2017.
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Phase A – SCTA secured $111.8 Million in Corridor 
Mobility Improvement Account (Prop. 1B), State 
Transportation Improvement Program (STIP), Fed-
eral Earmark, and Measure M funding to fully fund 
Phase A of the North Project.   The project complet-
ed construction in December 2010.   

Phase L1 – Construction began in the Spring of 2017 
and is expected to be completed late in 2017.  Three 
years of plant establishment will be completed in 2020. 

Phase L – SCTA is pursuing funding opportunities for 
a follow-up landscaping project. The project sched-
ule is dependent upon securing funding.
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FISCAL YEAR 2016-17 EXPENDITURES:
In FY 2016-17, SCTA expended a total of $16,535 in Mea-
sure M – Highway 101 Projects Program funds on the North 
project as shown in the following table:

Phase North B North L1 Total
CON CAP1 -$25,122 $33,508 $8,386
PM $8,149 $0 $8,149
Total -$16,973 $33,508 $16,535

1 North B CON CAP expenditures include -$25,121 in expen-
ditures that were over accrued in EFS in FYE 15/16

FISCAL YEAR 2016-17 REIMBURSEMENTS:
In FY 2016-17, SCTA collected a total of $0 in reimburse-
ments for the North-B project from the County based on 
funding commitments included in cooperative agree-
ments. Project Location 

PROJECT LOCATION
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CENTRAL
HIGHWAY 101 PROJECT #3

Old Redwood Highway in Petaluma to 
Rohnert Park Expressway in Rohnert Park

This project has been split into four phases, Phase A - from 
North of Pepper Road to Rohnert Park Expressway; Phase 
B-from Old Redwood Highway to North of Pepper Road; 
Phase C, the Old Redwood – Highway 101 Interchange; and a 
follow-up landscaping project. 

PROJECT SCOPE:
• Reduce recurrent congestion on Highway 101 by 

constructing a northbound and southbound High 
Occupancy Vehicle (HOV) lane

• Upgrade existing freeway to current standards

ADDITIONAL PROJECT DETAILS:  
Phase A – Highway 101 High Occupancy Vehicle (HOV) Lanes 
from North of Pepper Road to Rohnert Park Expressway

• Construct northbound and southbound HOV lanes from 
north of Pepper Road to Rohnert Park Expressway

• Construct auxiliary lanes between Route 116 (West) and 
Rohnert Park Expressway

• Replace the Highway 101 southbound bridges at 
Copeland Creek and Laguna de Santa Rosa

• Widen Highway 101 bridge at West Sierra Avenue
• Replace the existing Route 116 (West) Undercrossing and 

modify the interchange ramps for improved alignment, 
construct HOV bypass lanes, ramp metering and 
California Highway Patrol (CHP) enforcement areas

• Correct the profile of Highway 101 at the Route 116 
(West) Interchange

• Install Intelligent Transportation System (ITS) devices, 
consisting of closed circuit television cameras, 
changeable message signs, traffic monitoring stations, 
and a highway advisory radio system

• Replace the Railroad Avenue Undercrossing
• Construct sound walls in Cotati

Phase B - Highway 101 High Occupancy Vehicle (HOV) Lanes from 
Old Redwood Highway in Petaluma to North of Pepper Road

• Construct northbound and southbound HOV lanes from 
north of Old Redwood Highway to north of Pepper Road

• Widen Highway 101 bridge at Willow Brook
• Install Intelligent Transportation System (ITS) devices, 

consisting of closed circuit television cameras, 
changeable message signs, and traffic monitoring 
stations

• Construct a sound wall in Petaluma

Phase C - Highway 101 and Old Redwood Highway Inter-
change in Petaluma

• Replace Old Redwood Highway Overcrossing with a 
4-lane structure, including sidewalks and bike lanes

• Re-construct ramps to Highway 101 at Old Redwood 
Highway, including HOV bypass lanes, CHP enforcement 
areas, and ramp metering

• Construct southern portion of sound wall near 
southbound off-ramp

Phase L1 - Phase A Landscaping at Gravenstein Highway 116 
undercrossing
• Street Tree Planting performed by the City of Cotati

Phase L - Follow-up Landscaping
• Landscape Highway 101 from Old Redwood Highway 

Interchange to Rohnert Park Expressway

PROJECT STATUS / SCHEDULE:
The Environmental Assessment/Environmental Impact Re-
port (EA/EIR) was completed in August 2007.  The EA/EIR was 
re-validated in May 2010 for Phase C to include the Old Red-
wood Highway Overcrossing.
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Phase A – SCTA secured $86.2 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), State Trans-
portation Improvement Program (STIP), and Measure 
M funding to fully fund Phase A of the Central Project.  
Construction started in late 2009 and was completed 
on December 26, 2012.  

Phase B - SCTA secured $18.3 Million in Corridor Mo-
bility Improvement Account (Prop. 1B), and Measure 
M funding to fully fund Phase B of the Central Project.   
Construction started in May 2010 and was completed 
on July 8, 2013.

Phase C – SCTA and City of Petaluma secured $41.3 
Million in Measure M, City of Petaluma, and State 
and Local Partnership Program (Prop 1B) funding to 
fully fund Phase C of the Central Project.  Construc-
tion started in spring 2013 and was completed by 
the end of 2015.  On site plant establishment was 
completed in June 2016.  Willow Brook Creek envi-
ronmental mitigation monitoring, maintenance and 
reporting will continue through 2018.
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Phase L1 – City of Cotati received funding of $50,000 to perform street tree planting that was completed this year (2017) 
at the Gravenstein Highway 116 undercrossing.

Phase L – SCTA is pursuing funding opportunities for a follow-up landscaping project. The project schedule is depen-
dent upon securing funding.  

FISCAL YEAR 2016-17 EXPENDITURES:
In FY 2016-17, SCTA expended a total of $98,176 in Measure M – Highway 101 Program funds on the Central project, as 
shown in the following table:

Phase Central B Central C Central L1 Total
ROW CAP $0 $40,667 $0 $40,667
CON SUP1 $0 -$12,774 $0 -$12,774
CON CAP $0 $0 $50,000 $50,000
PM $261 $20,022 $0 $20,283
Total $261 $47,915 $50,000 $98,176

1 Central C CON SUP expenditures include -$25,136.63 in expenditures that were over accrued in EFS in FYE 15/16

FISCAL YEAR 2016-17 REIMBURSEMENTS:
In FY 16-17, SCTA received a total of $704,000 in reim-
bursements from Caltrans from the proceeds of a Central 
A excess land sale.

PROJECT LOCATION
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MARIN-SONOMA NARROWS (MSN)
HIGHWAY 101 PROJECT #4
From State Route 37 in Novato (Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

The MSN project area is divided into three segments: Segment 
A, from Route 37 to Atherton Avenue in Novato (Marin Coun-
ty), Segment B, from Atherton Avenue in Novato to Petaluma 
River Bridge, and Segment C from the Petaluma River Bridge 
to Old Redwood Highway in Petaluma.  To accelerate deliv-
ery of an initial fundable phase, this project has been divided 
into nine (9) fully funded projects (A1, A2, A3, B1, B2, B3, C1, 
C3, and L1) and two partially funded projects (C2 – HOV lanes 
through Petaluma, and the B2 Phase 2 - Sonoma Median Wid-
ening). The C2 and B2 Phase 2 projects are not currently fund-
ed for construction.  

PROJECT SCOPE:
• Reduce recurrent congestion on Highway 101 by 

constructing a northbound and southbound High 
Occupancy Vehicle (HOV) lane

• Upgrade existing freeway (Segments A and C) and 
rural highway facility (Segment B) to current freeway 
standards

ADDITIONAL PROJECT DETAILS:
Contract A1 – Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Route 37 in Novato to north of Atherton Avenue 
(Marin County)

• Add northbound HOV lane from Route 37 to north of 
Atherton Avenue

• Add southbound HOV lane from Rowland Boulevard 
Overcrossing to Route 37 

• Widen shoulders
• Install HOV-bypass lanes and ramp metering to on and 

off ramps
• Construct sound walls and retaining walls
• Widen Novato Creek, Franklin Overhead and Olive 

Avenue Undercrossing bridges for northbound HOV lane

Contract A2 – Highway 101 Southbound High Occupancy Ve-
hicle (HOV) Lane from the Franklin Overhead to Rowland Bou-
levard (Marin County)

• Extend the southbound HOV lane from the Franklin 
Overhead to the Rowland Boulevard Overcrossing 

• Widen Novato Creek bridge for southbound HOV lane

Contract A3 – Highway 101 High Occupancy Vehicle (HOV) 
Lanes from Atherton Avenue to 1.4 miles south of the San An-
tonio Road Interchange (Marin County)

• Extend northbound HOV lane from Atherton Avenue to 
1.4 miles south of the San Antonio Road Interchange

• Widen the North Novato Overhead bridge for a 
northbound HOV lane

Contract B1 – San Antonio Road Interchange and Frontage 
Roads (Marin County)
• Upgrade the existing Redwood Landfill Overcrossing to a 

full interchange with standard freeway on and off ramps
• Construct frontage roads to remove uncontrolled access 

to Highway 101
• Provide Class I and Class II bicycle facilities along new 

frontage roads

Contract B2 – Petaluma River Bridge & Petaluma Boulevard 
South Interchange and Frontage Roads
• Replace the existing two lane northbound and 

southbound Petaluma River Bridge with a 6-lane bridge 
with standard inside and outside shoulders

• Construct a new overcrossing and standard freeway 
interchange with on and off ramps at Petaluma 
Boulevard South

• Provide ramp metering equipment to southbound on-
ramp at Petaluma Boulevard South

• Construct frontage roads to remove uncontrolled access 
to Highway 101

• Provide Class II bicycle facilities along new frontage roads

Contract B3 – San Antonio Creek Curve Correction and 
Re-alignment (Marin & Sonoma Counties)
• Re-align Highway 101 to correct horizontal alignment at 

San Antonio Creek
• Construct a new Highway 101 San Antonio Creek bridge
• Remove the existing southbound San Antonio Creek 

bridge
• Convert the existing northbound San Antonio Creek 

bridge to the frontage road system connecting to the 
Redwood Landfill Interchange 

• Construct Class I and Class II  bicycle facilities along 
frontage roads

Contract C1 – East Washington Street Interchange
• Reconfigure the on-ramp from East Washington Street to 

southbound Highway 101, and construct a HOV bypass lane
• Construct a new on-ramp from westbound East 

Washington Street to northbound Highway 101, 
construct a HOV bypass lane and new bridge over 
Washington Creek
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•  Widen the terminus of the northbound off-ramp 
from Highway 101 to East Washington Street

Contract C2 – Highway 101 High Occupancy Vehicle 
(HOV) Lanes from Route 116 (East) to Old Redwood 
Highway in Petaluma
• Add northbound and southbound HOV lanes 

from Route 116 (East) to just north of the Corona 
Road Overcrossing

• Widen shoulders
• Construct HOV-bypass lanes and ramp metering 

at various ramp locations
• Construct sound walls and retaining walls
• Widen Washington Creek and Lynch Creek 

bridges for northbound and southbound HOV 
lanes

• Replace North Petaluma Overhead Bridge and 
correct vertical alignment

• Construct Rainer Undercrossing bridge 
• Re-align southbound and northbound off-ramps 

at East Washington Street Interchange
• Re-align southbound off-ramp at Route 116 

(East)/Lakeville Highway Interchange
• Construct northbound auxiliary lane between 

Route 116 (East)/Lakeville Highway and East 
Washington Street Interchanges

Contract C3 – Petaluma River and Route 116 (East) 
Bridges
• Widen the existing southbound Route 116 

Separation Bridge for HOV lane
• Replace the existing northbound Route 116 

Separation Bridge with a 3-lane bridge with 
standard inside and outside shoulders

Contract B2 – Phase 2 Sonoma Median Widening
• Construct a northbound and southbound HOV 

lane from just south of the Marin/Sonoma 
County line to just north of the Lakeville Highway 
Interchange

Contract L1A – Initial Tree Replacement Planting
• Plant trees along Highway 101 in Marin County 

and near the new Petaluma Boulevard South 
Interchange in Sonoma County
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FUTURE PHASES:  
• Construct remaining HOV lanes in Segments A 

and B
• Widen remaining shoulders 
• Provide HOV-bypass lanes and ramp metering to 

remaining ramps in Segment A
• Widen Novato Creek, Franklin Overhead and Olive 

Undercrossing bridges for southbound HOV lane 
in Segment A

• Complete remaining bike lanes along frontage 
roads

• Additional tree replacement planting and 
landscaping not covered in Contract L1

PROJECT STATUS / SCHEDULE:
Caltrans completed the environmental document in 
October 2009.

Phase 1 Contracts A1, A2, A3, B1, B2, B3, C1, C3 and 
L1) - Caltrans, SCTA and Transportation Authority of 
Marin (TAM) secured $424 Million in Corridor Mobili-
ty Improvement Account (Prop 1B), State Transpor-
tation Improvement Program (STIP), Transportation 
Construction Relief Program (TCRP), Sonoma County 
Measure M, and Federal demonstration and earmark 
funding to fully fund the Phase 1 projects.  

Contract A1 - The construction contract was award-
ed on July 2, 2011 and was completed on December 
17, 2012.

Contract A2 - The construction contract was award-
ed on November 8, 2012 and was completed on De-
cember 24, 2013.

Contract A3 - The construction contract was award-
ed on November 1, 2012 and was completed in De-
cember of 2014.

Contract B1 - The construction contract was 
awarded on September 14, 2012 and was complet-
ed in April of 2016.

continued on next page ▶
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MARIN-SONOMA NARROWS (MSN)
HIGHWAY 101 PROJECT #4
From State Route 37 in Novato (Marin County) to Old Redwood Highway in Petaluma (Sonoma County)

Contract B2 - The construction contract was awarded 
on November 1, 2012 and was completed in July 2017.

Contract B3 - The construction contract was awarded 
on January 21, 2016 and is expected to be complete 
by the end of 2018.
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on November 1, 2011 and was completed on June 19, 
2014.  Work to close out the right-of-way phase is ex-
pected to continue in FY 2017-18.

Contract C3 – The construction contract was awarded 
on November 2, 2012.  Construction started in spring 
2013 and was complete in 2016.

Contract L1A - commenced construction after comple-
tion of the Phase 1 roadway work in 2016.  Five years 
of plant establishment will go through 2022. 

MSNB3-CT Structures Staff - inside 7’ Diameter Pile  
September 13, 2016

Phase 2 Contracts C2, Sonoma Narrows Median Widening and 
Additional Contracts to be Developed)

Contract C2 - SCTA has advanced design and right-of-way 
acquisitions using Measure M funding.  Design was on hold 
while SCTA secured construction funding.  SCTA developed a 
funding plan for construction and it is anticipated final con-
struction funding will be programmed in May 2018.  Design 
activities have resumed and right of way acquisition contin-
ues.  Both design and right of way acquisition are anticipated 
to be complete, by December 2018 with construction to start 
in early 2020.

Contract B2 – Phase 2 Sonoma Median Widening - SCTA 
re-programmed $2.6 Million in bid savings from the MSN-C1 
Contract to fully fund the design of the Median Widening proj-
ect.  The design of the project was on hold until SCTA secured 
construction funding in February of 2017.  2015 Measure M 
Bond proceeds, federal funds and State Prop 1B Trade Cor-
ridor Improvement funds have fully funded the project.  No 
right of way is needed, final design is complete and the proj-
ect is expected to advertise in early 2018 with construction to 
start in spring 2018.

MSNb3 - San Antonio Creek Brdige Foundation Work  
September 13, 2016
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Future Contracts - Subsequent Phase 2 contracts to extend HOV lanes in Marin County and landscape the corridor will be 
developed as funding is secured.

FISCAL YEAR 2016-2017 EXPENDITURES:
In FY 2016-17, SCTA expended a total of $1,284,910 in Measure M – Highway 101 Projects Program funds on the MSN Project 
as shown in the following table:

Phase B2 B3 C1 C2 C3 B2-P2 Med 
Widen

Total

PS&E $0 $0 $0 $83,441 $0 $578,299 $661,740
ROW SUP1 $11,325 $0 $74,169 $71,955 $0 $0 $157,449
Mitigation $0 $0 $0 $0 $0 $0 $0
ROW CAP $0 $0 $0 $123,050 $0 $0 $123,050
CON SUP2 $97,758 $0 $0 $0 $14,987 $0 $112,745
CON CAP $0 $0 $0 $0 $0 $0 $0
PM $63,355 $34,688 $0 $56,086 $1,054 $74,742 $229,926
Total $172,439 $34,688 $74,169 $334,531 $16,041 $653,041 $1,284,910

1 MSN C2 ROW SUP expenditures include -$193.97 in expenditures that were over accrued in EFS in FYE 15/16
2 MSN B2 CON SUP expenditures include -$11,473.63 in expenditures that were over accrued in EFS in FYE 15/16

FISCAL YEAR 2016-2017 REIMBURSEMENTS:
In FY 2016-17, SCTA received a total of $542,836 in reimbursements for the MSN Project based on funding commitments 
included in cooperative agreements with Caltrans and the City of Petaluma as shown in the following table:

Phase B2 C2 C3 B2-P2 Med Widen Total
PS&E $0 $0 $0 $523,692 $523,692 
CON SUP $0 $0 $19,144 $0 $19,144 
CON CAP $0 $0 $0 $0 $0
Total $0 $0 $19,144 $523,692 $542,836 
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MARIN-SONOMA NARROWS (MSN)
HIGHWAY 101 PROJECT #4
From State Route 37 in Novato (Marin County) to Old Redwood Highway in Petaluma (Sonoma County)
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HIGHWAY 101 PROJECT #4

PROJECT  PHASES MAP
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2   LOCAL STREET PROJECTS (LSP)     
PROGRAM (20%)

Measure M contributes 20 percent of its revenue to the Local Street Projects (LSP) Program.  Net funding in the account began 
with a balance of $16,432,457.  Revenue to the program totaled $4,814,135, consisting of $4,608,974 in sales tax and $205,161 
in interest.  Expenditures totaled $949,103, while adjustments totaled $77,435, leaving an ending balance of $20,374,923 (See 
Table 1).  

Table 5A represents FY 2016-17 appropriations and expenditures for projects managed by the local jurisdictions whereas Table 
5B represents the expenditures for projects managed directly by the SCTA:

TABLE 5A - LSP PROGRAM APPROPRIATION / EXPENDITURE REPORTING 
FISCAL YEAR 2016-17

LSP Project Name Beginning Appropriation 
Balance

FY 16-17  
Appropriation

FY 16-17  
Expenditures

Ending Appropriation 
Balance

Airport IC - Phase 4A  
(Landscape)*

$270,560 $695,000 $89,692 $875,868

Hearn Avenue Interchange $429,916 $1,800,000 $98,701 $2,131,215
Fulton $387,614 $0 $387,614 $0
Totals $1,088,089 $2,495,000 $576,007 $3,007,083

TABLE 5B - LSP PROGRAM EXPENDITURES - PROJECTS MANAGED BY SCTA

LSP Project Name Expenditures
Airport Interchange $0
Old Redwood Highway $0
Route 116/121 Intersection $370,985
Totals $370,985

Note:  LSP Expenditures include $33 in shared audit expenditures and $32,799 retention withheld from consultant on Route 116/121 
intersection improvements.
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HIGHWAY 121/116 INTERSECTION IMPROVEMENTS & ARNOLD DRIVE IMPROVEMENTS
LOCAL STREET PROJECTS

PROJECT SCOPE:
This project would remove a right turn lane and install a traf-
fic signal or roundabout at the intersection of Highway 121 
and 116.  The project would relocate the park and ride lot, 
replace the Yellow Creek Bridge (if a traffic signal is installed), 
and widen the roadway to allow for turn lanes into and out of 
existing commercial uses.  The capacity of the park and ride 
lot could be increased.  

The Arnold Drive improvements would include adding a 
traffic signal at Madrone Road, roundabout at Agua Cali-
ente Road, and shoulder widenings and center turn lanes at 
various locations.  This project is both a congestion relief and 
safety project.

ADDITIONAL PROJECT DETAILS:
There are two distinct elements to this project, the improve-
ments at various locations along Arnold Drive (Phases 1, 2, 4, 
and 5), which will be constructed in phases, and the improve-
ments at the intersection of 121/116 (Phase 3) which requires 
coordination with and an Environmental Document/Project 
Approval (PAED) from Caltrans.  Phase 1 widened Arnold Drive 
in the vicinity of Glen Ellen Market.  This widening included 
bike shoulders and striping.  Phase 2 included replacing the 
existing stopped controlled intersection at Agua Caliente 
Road with a new roundabout, sidewalks, bike lanes, drainage 
facilities, lighting, signage and landscaping.  Phase 4 will wid-
en shoulders on Arnold Drive between Country Club Drive and 
Loma Vista Drive.  Phase 5 will replace the existing stopped 
intersection at Arnold Drive and Madrone Avenue with a sig-
nalized intersection or roundabout.

By cooperative agreement responsibility for implementing 
Phase 3 has been delegated to the SCTA from the Sonoma 
County Transportation and Public Works Department.  SCTA 
contracted with Caltrans to complete a Project Study Report/
Project Development Support (PSR/PDS) document which 
was completed during FY12/13.  SCTA initiated the environ-
mental phase in FY13/14 with a consultant contract to com-
plete the environmental document.

PROJECT STATUS / SCHEDULE:

Phase 1 – construction was completed in 2012. 

Phase 2 – construction was completed in 2013. 

Phase 3 - The Project Study Report was completed Septem-
ber 2013.  Current cost estimates for this project range be-
tween approximately $17.7 and $26.5 million.  Work on the 
Project Report and Environmental Document are in progress 
and expected to be complete by spring 2018.  Initial public 
outreach efforts began in November 2014 and a draft environ-
mental document was released to the public for review and 
comment in Summer 2016.  Approval of the Project Report 
and Environmental Document will allow the project to pro-
ceed into the design phase.

FISCAL YEAR 2016-17 APPROPRIATIONS  
AND DISBURSEMENTS:
Phase 3 – Highway 121/116

In FY 2016-17, SCTA expended a total of $370,985 in Measure 
M-LSP funds on the consultant contract for work on preparing 
the Project Report and Environmental Document for the im-
provements at the intersection of 121/116.  
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AIRPORT BOULEVARD IMPROVEMENTS & AIRPORT BOULEVARD INTERCHANGE
LOCAL STREET PROJECTS

PROJECT SCOPE:
This project will signalize and widen Airport Boulevard from 
Sonoma County Airport over Highway 101 to Old Redwood 
Highway.  The project will also extend Brickway Boulevard 
from Laughlin Road to River Road as a congestion relief mea-
sure for the Airport Boulevard Interchange.

ADDITIONAL PROJECT DETAILS:
The Airport Boulevard project will be constructed in five sep-
arate phases over the course of several years.  Some of the 
phases have yet to be programmed as they are planned for 
years beyond what is included in the current Strategic Plan.

Phase 1A widened Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard.  
Traffic signals were installed at the intersection of Aviation 
Boulevard and Airport Boulevard.   

Phase 1A widened Airport Boulevard to accommodate addi-
tional lanes between Highway 101 and Aviation Boulevard.  
Traffic signals were installed at the intersection of Aviation 
Boulevard and Airport Boulevard.   

Phase 1 will widen Airport Boulevard between Ordinance 
Road and Aviation Boulevard.  

Phase 2 includes the construction of a new road and bridge 
across Mark West Creek from Brickway Boulevard to Laugh-
lin Road.  

Phase 3 is the widening of Airport Boulevard between Old Red-
wood Highway and Highway 101 including the addition of traf-
fic signals at the intersection of Fulton Road and Highway 101.  

Phase 4 is the construction of a new Airport Boulevard Inter-
change project.  This project was combined with the Highway 
101 Project #2 – North Phase B project.  The project replaced 
the existing Airport Boulevard Overcrossing with a new five 
lane bridge including a sidewalk and bike lanes.  

Phase 4a is landscaping for Airport Boulevard Overcrossing 
and Interchange at Highway 101.  

Phase 5 extends Laughlin Road from River Road to Phase 2 
Project bridge across Mark West Creek connecting to Brick-
way Boulevard. 

PROJECT STATUS / SCHEDULE:

Phase 1A - Phase 1A work is complete.

Phase 1 - Schedule is to be determined, dependent 
upon securing funding.  

Phase 2 - Funding for preliminary engineering and en-
vironmental phases has been identified and design 
work is underway.  Construction schedule is to be de-
termined, dependent upon securing funding.

Phase 3  - Construction was completed in April 2013.

Phase 4 - The project was environmentally cleared 
through a revalidation of the Environmental Assess-
ment/Final Environmental Impact Report that was 
completed for the Highway 101 Project in October 
2007.   The project started construction in Spring 
2013 and was substantially complete by the end 
of 2014, although due to plant establishment the 
final construction contract acceptance was August 
3, 2015.  See the Highway 101 Project #2 – North 
Phase B information sheet for more information on 
the interchange project.

Phase 4a - Design was completed in early 2017.  Construc-
tion began in the Spring of 2017 and is expected to be com-
plete by the end of 2017.

Phase 5  - Funding for preliminary engineering and envi-
ronmental phases has been identified and initial design 
work has started.  Construction schedule is to be deter-
mined, dependent upon securing funding.
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LOCAL STREET PROJECTS

FISCAL YEAR 2016-17 EXPENDITURES:
In FY 2016-17 SCTA disbursed $89,692 for Airport Blvd Phase 4A.  Phase 4A FY 16/17 actions included $114,000 de-obli-
gation of the $569,000 FY 2013/14 PS&E allocation, $69,000 CON SUP allocation and $740,000 CON CAP allocation.  SCTA 
expended a total of $0 in Measure M - LSP funds for construction capital on the Airport Phase 4 - North-B project by coop-
erative agreement with the County.  See the Highway 101 Project #2 - North-B project for additional financial information.

PROJECT MAP
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HEARN AVENUE INTERCHANGE IMPROVEMENTS IN SANTA ROSA
LOCAL STREET PROJECTS

PROJECT SCOPE:
This project would widen the Hearn Av-
enue Bridge and add turn lanes, widen 
the Santa Rosa Avenue approaches to the 
Hearn Interchange, and realign the ramps 
on the west side of the interchange.

ADDITIONAL PROJECT DETAILS:
The purpose of this project is to relieve 
traffic congestion and improve regional 
traffic operations, including providing 
multimodal access, and connectivity 
adjacent to the Highway 101 and Hearn 
Avenue intersection.  There are three 
phases, which will be constructed sep-
arately.  Phase I adds turn lanes, bike 
lanes, sidewalks and widens the Santa 
Rosa Avenue approach to the Hearn Av-
enue Interchange.  Phase I also includes 
traffic signal coordination, ADA accessi-
ble curb ramps, and audible pedestrian 
signals.  Phase II widens Hearn Avenue 
from the Highway 101 Overcrossing to 
Dutton Avenue and adds bike lanes and 
shoulders.  Phase III completes the proj-
ect by replacing the existing Hearn Av-
enue Overcrossing with a wider bridge 
and reconfiguring the ramps.  Bicycle 
and pedestrian needs are addressed by 
adding bike lanes and sidewalks on the 
new Overcrossing.  Phase III requires 
Caltrans coordination, including a Proj-
ect Study Report (PSR).

PROJECT STATUS / SCHEDULE:

Phase I - The widening of Santa Rosa Avenue between Yolanda Avenue and 
Kawana Springs Road was completed in FY 2014-15.  

Phase II - The widening of Hearn Avenue from the Highway 101 Overcross-
ing to Dutton Avenue was completed in 2011.

Phase III - Caltrans approval of the PSR was completed in FY 2012-13.  In 
FY2013-14 the City selected a consultant to complete the Project Approval 
and Environmental Document (PAED) under oversight from Caltrans.  Work 
on the PAED phase was completed in FY2016/17.  The City awarded the de-
sign contract to a consultant and work is expected to be completed in FY18/19

FISCAL YEAR 2016-17 APPROPRIATIONS AND DISBURSEMENTS:
Santa Rosa had a carry forward balance of $429,916 from FY2015-16 for envi-
ronmental work.  The City expended $98,701 of their existing appropriation for 
Phase III in FY 2016-17 and carries forward a balance of $331,215 for future years’ 
environmental expenditures.  In February 2017 the City requested and received 
an appropriation of $1,800,000 for design work on Phase III.  Santa Rosa did not 
invoice for any of this amount and carries the entire balance forward for future 
expenditures. 

PROJECT LOCATION
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FULTON ROAD IMPROVEMENTS AND FULTON ROAD INTERCHANGE AT ROUTE 12
LOCAL STREET PROJECTS

PROJECT SCOPE:
This project would add turn lanes and 
one through lane in each direction on 
Fulton Road and would build an inter-
change at Highway 12 and Fulton Road.

ADDITIONAL PROJECT DETAILS:
The City implemented a phased delivery 
schedule for the Fulton Road Improve-
ments as detailed below.

Phase I – Widen Fulton Road - Phase 
I will overlay existing pavement, add 
bike lanes, curb/gutter, drainage and 
sidewalk on both sides of Fulton Road 
for a distance of approximately 2 miles 
between Wood Road and Guerneville 
Road in Santa Rosa.  This phase will 
be constructed in two segments: Wood 
Road to Piner Road and Piner Road to 
Guerneville Road.  

Phase II – Highway 12/Fulton Road Inter-
change -  Phase II will convert the exist-
ing signalized intersection of Fulton Road 
and Highway 12 into a full interchange.

PROJECT STATUS/SCHEDULE:
Phase I is fully funded.  Construction 
from Wood Road to Piner Road was 
completed in 2008 using Developer 
Fees.  Work on the environmental doc-
ument from Piner Road to Guerneville 
Road began in 2015.  Construction funds 
are programmed for FY 2017-18. 

Phase II Work has not begun.

FISCAL YEAR 2016-17 APPROPRIA-
TIONS AND DISBURSEMENTS:
The City of Santa Rosa had funds pro-
grammed and received an appropriation 
in the amount of $500,000 in FY15-16.  The 
City requested and received reimburse-
ment of $112,386 and carries forward a bal-
ance of $387,614 for future expenditures.

PROJECT LOCATION
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3   BICYCLE AND PEDESTRIAN 
PROJECTS PROGRAM (4%)

Measure M contributes 4 percent of its revenue to the Bicycle and Pedestrian Projects program.  Net funding in the account 
began with a balance of $511,919.  Revenue to the program totaled $930,729 consisting of $921,795 in sales tax and $8,934 in 
interest.  Expenditures totaled $253,967, while adjustments totaled -$23,313, leaving an ending balance of $1,165,368 (See 
Table 1).  

The following table summarizes FY 2016-17 Bike / Ped Project program appropriations and expenditures:

TABLE 6 – BIKE/PED PROJECTS PROGRAM REPORTING 
FISCAL YEAR 2016-17

Project  
Name

Beginning  
Appropriation Balance

FY 16-17 
Appropriation

FY 16-17  
Expenditures

Ending Appropriation 
Balance

Sonoma/Schellville Trail1 $24,059 $0 $22,639 $1,420
NWPRR Trail $585,777 $0 $33,440 $552,337
Access Across 101 - SR $2,019 $0 $2,019 $0
Access Across 101 - Windsor2 $0 $250,000 $232,507 $17,493
Safety and Education3 $34,747 $45,000 $68,419 $11,328
Totals $910,331 $295,000 $359,023 $582,578

Note:  Bicycle-Pedestrian program expenditures include $7 in shared audit expenditures.

1 Sonoma/Schellville expenditures include $16,018 in expenditures that are under accrued in EFS at FYE 16/17

2 Access Across 101 - Windsor expenditures include $89,186 of expenditures that are under accrued in EFS at FYE16/17.

3 SRTS DHS expenditures include $141 in FY 16/17 “Beginning Appropriation Balance.” $26,000 accrued in FY16/17 expenditures. 
BTW SCBC expenditures exceeded appropriations due to an accrual in the last month of 16/17 causing a negative balance.  The full 
amount was appropriated at the start of 17-18 to cover the overage.

Sky Park Oaks Trail corridor on Knolls Drive is 
shown on the right (Sonoma/Schellville Trail.

The following exhibits describe the status of the six Bike/Ped projects receiving either an appropriation or a disbursement 
during FY2016-17:
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LABEL DESCRIPTION PROJECT SPONSOR
1 Santa Rosa Creek Trail Santa Rosa
2 Old Redwd Hwy/Mendo Ave/Sr Ave Corridor Santa Rosa
3 Central Sonoma Valley Trail Sonoma County RP
4 Sonoma/Schellville Trail Sonoma County RP
5 Arnold Dr - Altimira MS to Hwy 12 Sonoma County TPW
6 Petaluma River Trail Enhancement Project Petaluma
7 Copeland Creek Trail - Rwd Dr. to RPXWY Rohnert Park
8 Street Smart Sebastopol Program Sebastopol
9 West County Trail Sonoma County TPW

10 McCray Road Cloverdale
11 Hwy 1 in Bodega Bay Sonoma County RP
12 Foss Creek Trail Healdsburg
13 NW Pacific Bike Path Segments NWPRR
14 Access Across HWY 101 - 101 Corridor Various
15 Bike Safety Education - Countywide SC Bike Coalition

MEASURE M BIKE/PED PROJECTS
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SONOMA SCHELLVILLE BIKE TRAIL

BICYCLE PEDESTRIAN PROJECTS

PROJECT SCOPE:
A new Class I bike path would connect 
Highway 121 to an existing City of Sono-
ma Class I path through town.

ADDITIONAL PROJECT DETAILS:
This project will develop a 4.8 mile, 
Class I bike path that follows the former 
Northwestern Pacific Railroad right-of-
way, which partially parallels 8th Street 
East.  The proposed bike path starts at 
the 8th Street intersection of Highway 
121 and ends at the city limits of Sono-
ma.  The proposed bike path will also 
serve as a link to the Bay Trail, which is a 
high priority project for the Association 
of Bay Area Governments. 

PROJECT STATUS/SCHEDULE
Sonoma County Regional Parks staff 
continue to negotiate with Union Pa-
cific Railroad to acquire their property 
rights in the railroad right of way.  First 
American Title Company completed a ti-
tle report for the entire corridor.  An ap-
praisal was begun and will continue to 
be prepared.  Research was conducted 
for a proposed trailhead near Highway 
12 and 8th Street East.  A license agree-
ment from SMART will be needed for the 
trail and trailhead near the intersection 
of Highway 12/121 and 8th Street East.

FISCAL YEAR 2016-17 APPROPRIA-
TIONS AND DISBURSEMENTS:
Sonoma County Regional Parks car-
ried forward a balance of $24,059 from 
a previous fiscal year’s appropriation.  
Regional Parks requested and received 
reimbursement of $22,639 for right-of-
way activities in FY 2016-17.  Regional 
Parks carries forward an appropriation 
balance of $1,420 for future years’ ex-
penditures.

PROJECT MAP:
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NORTHWESTERN PACIFIC RAILROAD BIKE TRAIL

BICYCLE PEDESTRIAN PROJECTS

PROJECT SCOPE
Work with SMART (Sonoma Marin Area 
Rail Transit) to build a north-south bike 
path parallel to the Northwestern Pacif-
ic Railroad track throughout Sonoma 
County.

ADDITIONAL PROJECT DETAILS
SMART will complete National Envi-
ronmental Policy Act (NEPA) compli-
ance documentation for the entire 
Sonoma County portion of the project 
($350,000).  SMART will also complete 
100% design ($650,000) for the remain-
der of the Initial Operating Segment 
(IOS) within Sonoma County (Petaluma 
River to Railroad Square in Santa Rosa).  
The bike path from Novato to the south 
side of the Petaluma River is included in 
Phase 1 of the Highway 101 Marin Sono-
ma Narrows (MSN) project.  SMART’s ac-
tions on environmental clearance and 
design will prepare the remainder of the 
IOS bike path for construction by vari-
ous other agencies.

PROJECT STATUS / SCHEDULE
SMART anticipated using the entire $1 
million for NEPA compliance and de-
sign of the IOS.  SMART applied for ad-
vance funding to initiate environmental 
and design activities before FY 2014-15 
when the funds were programmed.  The 
subsequent contract awarded a design/
build contract which only expends funds 
as the portions are completed.

State environmental compliance was 
completed prior to federal compliance 
with the National Environmental Poli-
cy Act (NEPA).  SMART is using Measure 
M to complete NEPA compliance docu-
mentation.

FISCAL YEAR 2016-17 APPROPRIATIONS AND DISBURSEMENTS
SMART had carry forward balances of $165,641 for FY 2016-17 for environ-
mental compliance work and $420,136 for design ($585,777 total).  SMART re-
quested and received appropriations for environmental compliance and de-
sign in a previous fiscal year.  SMART requested and received reimbursements 
in the amount of $33,440 for design expenditures in FY16-17.  SMART has a 
remaining appropriation balance of $165,641 for environmental compliance 
and $386,696 for design to carry forward for future years expenditures.  

PROJECT LOCATION

Ê
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ACCESS ACCROSS 101

BICYCLE PEDESTRIAN PROJECTS

PROJECT SCOPE:
Identify key east-west access points across 
Highway 101.  This funding will be used for 
feasibility studies and be provided to four 
jurisdictions along the 101 corridor on a 
first come, first served basis, and will not 
exceed $250,000 per jurisdiction.

ADDITIONAL PROJECT DETAILS:
This project category is open to all the 
jurisdictions adjacent to or bisected by 
Highway 101 through Sonoma County. 
Sponsors requesting an appropriation 
include the City of Santa Rosa and the 
Town of Windsor.  The City of Santa Rosa 
used $250,000 in Measure M program-
ming for a feasibility study and a Project 
Initiation Document (PID) for a Class I 
multi-use ADA accessible crossing over 
Highway 101 in the vicinity of Santa 
Rosa Junior College.  The Town of Wind-
sor used their appropriation to initiate a 
feasibility study. 

PROJECT STATUS / SCHEDULE:
Santa Rosa:
The City of Santa Rosa completed a fea-
sibility study for a bicycle and pedestri-
an overcrossing over Highway 101.  The 
purpose of the study was to evaluate the 
need of access across 101 and to identify 
a preferred location/alignment of such an 
overcrossing.  The draft study was com-
pleted and approved by the city council.  

In addition, the City completed a project ini-
tiation document with the California Depart-
ment of Transportation (Caltrans) in 15/16. 

Windsor:
The Town of Windsor initiated a feasi-
bility study for a bicycle and pedestri-
an overcrossing over Highway 101. The 
purpose of the study was to evaluate the 
need of access across 101 and to iden-
tify a preferred location/alignment of 
such an overcrossing. 

FISCAL YEAR 2016-17 APPROPRIATIONS AND DISBURSEMENTS:
Santa Rosa:
The City carried forward a balance of $2,019 from the previous fiscal year.  
Santa Rosa received $2,019 in reimbursements for work completed and 
closed out the appropriation for this project.

Windsor:
The Town was appropriated $250,000 in fiscal year 16-17.  Windsor received 
$232,507 in reimbursements for work completed and carries forward a bal-
ance of $17,493 for future years’ expenditures.

PROJECT LOCATION

Ê
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BICYCLE SAFETY AND EDUCATION

BICYCLE PEDESTRIAN PROJECTS

PROJECT SCOPE:
Implement bicycle safety programs focused on educating the 
public and, in particular, school children.

ADDITIONAL PROJECT DETAILS:
There are two project sponsors implementing three phases of 
the Bike Safety and Education Project. The Sonoma County 
Bicycle Coalition (SCBC) is implementing two phases of this 
project: Safe Routes to Schools (SRTS) and Bike Month.  Safe 
Routes to Schools creates activities and materials to educate 
and promote safety through Education, Encouragement, En-
forcement, Engineering and Evaluation (Five E’s).  The Bike 
Month (AKA Bike to Work) is designed to encourage com-
muters to try bicycling to work, school or errands during the 
month of May and also to increase the public’s awareness and 
respect for bicyclists.

The Sonoma County Department of Health Services (DHS) is 
implementing the third phase of this project, which is also 
a Safe Routes to Schools phase.  DHS is responsible for the 
Countywide Safe Routes to Schools Program and uses Mea-
sure M funds to supplement that effort.

PROJECT STATUS / SCHEDULE:
SCBC works in coordination with DHS to implement the 
Countywide Safe Routes to Schools Program.  DHS also re-
ceived a federal grant to implement the program.  Measure M 
funds are used by DHS as a match for the federal grant fund-
ing.  Due to federal rules, some activities and items are not el-
igible for federal reimbursement.  SCBC uses Measure M funds 
for those activities that are ineligible for federal reimburse-
ment but are important to implementing the Countywide 
Safe Routes to Schools Program.  The countywide program 
does outreach to schools within Sonoma County in order to 
increase participation and encourage schools to start their 
own safety and education programs with a goal of increasing 

walking and bicycle ridership to and from schools and pro-
mote healthy and active lifestyles.

The funds for the Bike to Work (BTW) phase are used to in-
crease participation in Bike to Work Day and Bike Month activ-
ities and to produce advertisements and promotional materi-
al to encourage biking within Sonoma County. 

FISCAL YEAR 2016-17 APPROPRIATIONS AND  
DISBURSEMENTS:
SCBC had $10,157 in carry over funding from the prior year’s 
appropriations for Safe Routes to School.  A total of $19,000 
was appropriated to fund the Safe Routes to Schools phase in 
FY16-17. The SCTA disbursed $9,132 to SCBC for SRTS.  SCBC 
carries forward a balance of $20,025 for future years’ expendi-
tures on SRTS. 

SCBC had $3,988 in carry over funding from the prior year’s 
appropriations for Bike to Work (BTW).  A total of  $12,684 was 
disbursed to the SBSC for BTW expenditures in 16-17.  SCBC 
carries forward a balance of -$8,697 accrued in 16-17 awaiting 
July appropriation for BTW.

The Sonoma County Department of Health Services (DHS) had 
$20,744* in carry over funding from the prior year’s appropri-
ations for their SRTS phase in FY 16-17.  A total of $26,000 was 
appropriated to fund SRTS and $46,744 was disbursed to DHS 
closing out the appropriation for FY 16-17.

*for Fiscal Years 13/14, 14-15, and 15-16 DHS provided an esti-
mated amount of final invoice for FY close out.  When invoices 
were received, the actual amounts didn’t match the estimate.  
The difference in each case was corrected the following fiscal 
year, causing the carry forward balance to not match what was 
reported in the previous annual report.  For FY13-14 the overage 
was $1,253.  For FY14-15 the overage was $120.  For FY15-16 the 
underage was $140.

Bicyclist on Seed Farm Drive in Rohnert Park
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4   PASSENGER RAIL PROGRAM (5%)
Measure M contributes 5 percent of its revenue to the Passenger Rail Program. Net funding in the account began with a balance 
of $689,265.  Revenue to the program totaled $1,161,372 consisting of $1,152,243 in sales tax, $9,129 in interest (See Table 1).  
There were no expenditures while SMART continues to pay down an inter-program loan.  Principal and interest payments from 
Rail to LSP reduced the inter-program loan balance to $1,450,000.  The inter program loan is expected to be paid off by FY 2021.

Passenger Rail ending appropriation balance in FY 2014-15 was $0 and since then SMART has had no new appropriations as of 
FY 16-17.  Expenditures include $8 in shared audit expenditures, $503,750 in bond principal payments, $230,616 in bond inter-
est, $400,000 in inter-program LSP Loan Principal, $18,987 inter-program LSP loan interest and $344 in bond trustee expenses.

TABLE 7 – PASSENGER RAIL PROJECT PROGRAM REPORTING 
FISCAL YEAR 2016-17

Project Name Beginning Appropriation 
Balance

FY 16-17  
Appropriation

FY 16-17  
Expenditures

Ending Appropriation 
Balance

SMART $0 $0 $0 $0
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RAIL PROJECT

Sources: Esri, DeLorme, USGS, NPS
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SONOMA MARIN AREA RAIL TRANSIT (SMART)

RAIL PROJECT

PROJECT SCOPE:
The Sonoma Marin Area Rail Transit (SMART) project is to pro-
vide passenger train service to Sonoma and Marin County res-
idents along the Northwestern Pacific (NWP) rail corridor that 
lies next to Highway 101.

ADDITIONAL PROJECT DETAILS:
SMART passenger train service will provide an attractive, high 
quality transportation alternative for thousands of commut-
ers traveling within and between Sonoma and Marin counties 
as well as commuting to San Francisco. Since over half of all 
traffic entering Marin County from the north on Highway 101 is 
destined for Marin County, providing rail service to San Rafael 
will make a significant contribution to relieving congestion on 
Highway 101. SMART will also provide rail service to the exist-
ing ferry terminal at Larkspur Landing enabling commuters to 
transfer to a San Francisco bound ferry.

PROJECT STATUS / SCHEDULE:
Measure M funding provides only a portion of the overall 
funding needed to initiate passenger rail service.  Additional 
funding was secured by a ballot measure in 2009 providing a 
secure funding source for SMART allowing a delivery sched-
ule to be developed.  SMART uses Measure M funding to de-
velop station sites, improve rail crossings on local roads, and 
perform final engineering.  Measure M funds are only used for 
expenditures from the Marin/Sonoma County line north to 
Santa Rosa.  SMART will be phasing service. The first phase of 
passenger rail operations between Santa Rosa and San Rafa-
el commenced in 2017.  Future service is anticipated to begin 
from San Rafael to Larkspur in 2019 and from Santa Rosa to 
north Windsor and Healdsburg subsequently.   

FISCAL YEAR 2016-17 APPROPRIATIONS AND DIS-
BURSEMENTS:
SMART had $0 in carry over from the prior year’s appropria-
tions for the Rail program in construction.  The SCTA disbursed 
$0 to SMART for construction activities this year.  SMART has 
fully expended all appropriations.

Installation of Bicycle/Pedestrian Bridge in Rohnert 
Park for Multi-use Path

Construction of station site at Rohnert Park




